Risks	Outcome	Likelihood (1-5)	Severity (1-5)	Rating (1-25)	Actions to Resolve
Running out of time	Project will be unfinished	3	5	15	Work and plan agile methodology efficiently
Personal injury	Project delayed or unfinished due to dev unable to work	1	5	5	Remain safe in accordance with health ansd safety whilst working
Hardware problems	Project delayed until hardware is fixed or suitable hardware replacement is found	1	4	4	Ensure backup hardware is available for use if necessary, ensure project is regularly commited to GitHub to avoid lost progress
Software problems	Project delayed until software issues are fixed	2	2	4	Ensure the team has support for software related issues and that all software and dependencies are documented and freely available for a clean install if necessary
Internet connection failing	Project delayed until connection is fixed	3	1	3	Find a separate conncection that is stable in case the primary network goes down, either through mobile tethering or at a secomd location.