Description	Evaluation	Likelihood	Impact level	Responsibility	Response	Control Measures
Not being able to meet the deadline	No functioning project to present	Low	High	Developer	Present unfinished work and most likely fail the assessed project	Plan ahead to ensure the project will be finished within the time constraints
Project does not work	Project is unable to perform all tasks required	Medium	High	Developer	Go back to a version of the project where it did work and carry on from there	Ensure 80% coverage of testing in the project
Necessary working equipment becoming faulty (laptop, wifi, etc)	Unable to complete project	Low	High	Developer	Inform stakeholders and ask for possible extention due to circumstances	Ensure care of personal belongings and checking of external variables regualry
Insufficient knowledge show in presentation	Struggle to explain project effectively	Medium	Medium	Developer	Give as much details on what was done as possible	Ensure complete understanding of project and have notes on hand to aid presentation
Eclipse crashes	Unable to use eclipse to complete project	Low	High	Eclipse Foundation	Try and use pushed code from github to allow for the use of another integrated development environment	Push often to github to backup changes